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CONTAINS CONFIDENTIAL BUSINESS INFORMATION NOT SUBJECT TO 
DISCLOSURE UNDER FOIA  

February 5, 2021 

 

By Electronic Mail 
 

Thomas Carroll  
Acting Director 
Air Enforcement Division 
Office of Civil Enforcement 
U.S. Environmental Protection Agency 
William Jefferson Clinton Building  
1200 Pennsylvania Avenue, NW  
Mail Code: 2201A 
Washington, DC 20460 

 

Re: February Update to Response to April 24, 2020 Letter from the U.S. Environmental 
Protection Agency 

 

Dear Mr. Carroll: 
 
Birla Carbon USA, Inc. (“Birla” or the “Company”) submits this letter as the ninth update to its May 22, 
2020 response to the April 24, 2020 letter it received from the U.S. Environmental Protection Agency 
(“EPA” or the “Agency”) regarding force majeure notices the Company submitted on March 16 and 18, 
2020 in anticipated noncompliance with obligations under the Consent Decree between the United States 
of America, the Louisiana Department of Environmental Quality (“LDEQ”), the Kansas Department of 
Health and Environment (“KDHE”), and Columbian Chemicals Company. Consent Decree, United States 
et al. v. Columbian Chem. Co., No. 6:17-cv-01661-RGJ-CBW (W.D. La. June 11, 2018). We also use this 
opportunity to respond to questions from EPA’s January 25, 2021, letter to us. 
 
Please note that this letter and certain attachments to this letter include confidential business information 
(“CBI”) and are marked as such. Documents marked for CBI are entitled to confidential treatment under 
40 C.F.R. Part 2, Subpart B, and are not subject to disclosure under the Freedom of Information Act 
(“FOIA”), 5 U.S.C. § 552. We ask that LDEQ and KDHE similarly treat this as CBI under their analogous 
state laws.1 

 
1 Certain attachments to this letter include CBI, which Birla has designated as such with the stamp “CONFIDENTIAL 
BUSINESS INFORMATION NOT SUBJECT TO DISCLOSURE UNDER FOIA.” Based on a review of relevant LDEQ 
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modification and responded to all inquiries from KDHE, but we have yet to receive the permit 
modification. 
 
Birla continues to expect delivery of the reactor vent scrubbers in Denver, Colorado on February 22, 2021. 
The Company also continues to expect an overall delay to the completion date, which is still projected to 
be April 9, 2021. Please note that the schedules provided in Confidential Attachments 4 and 5 only apply 
to the part of the project managed by Worley; they do not included work related to the reactor vent 
scrubbers. 
 
The project with Worley includes the incinerators, HRSG and new stack. It is designed to treat exhaust 
gases from continuous operations in accordance with the Consent Decree. This technology is being 
installed at the back end of the carbon black process. The main emission control technology contract is 
being addressed by Birla’s EPC contractor due to the complex nature of the technology. 
 
The reactor vent scrubber project was setup as a separate project from the main emission control 
technology since these would be installed on the site’s existing carbon black production system. The 
reactor vent scrubber is a separate Consent Decree requirement that is responsible for stopping carbon 
black releases to the atmosphere during startup, shutdown and productions upsets. The reactor vent 
scrubbers are installed in middle of the carbon black production process, upstream of the air quality 
controls. They will ensure that there are no uncontrolled PM emissions from the reactors during start-up, 
shutdown and malfunctions during the manufacturing process. 
 
We will update you with more details as they become available. Please contact David Buente at 202- 
255-8684 or dbuente@sidley.com if you have any questions in the meantime. 
 
 

Sincerely, 

 
Randy Waskul 
Global Director, Health, Safety & Environmental 

 
 
CC: Kellie Ortega, U.S. EPA (by email)  

Patrick Foley, U.S. EPA (by email)  
Chris Williams, U.S. EPA (by email) 
Carlos Evans, U.S. EPA Region 6 (by email) 
Emad Shahin, U.S. EPA Region 6 (by email)  
Lisa Gotto, U.S. EPA Region 7 (by email)  
Lisa Hanlon, U.S. EPA Region 7 (by email) 
Amy Algoe-Eakin, U.S. EPA Region 7 (by email)  
Alex Chen, U.S. EPA Region 7 (by email)  
Thomas Mariani, U.S. DOJ (by email) 
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Eli Quinn, U.S. DOJ (by email)  
Connie Ellis, KDHE (by email)  
Kate Gleeson, KDHE (by email)  
Dwana King, LDEQ (by FedEx)  
Celena Cage, LDEQ (by FedEx) 
David Buente, Sidley Austin LLP (by email)  
Peter Whitfield, Sidley Austin LLP (by email) 

 
Enclosures:     Confidential Attachment 1 - 2021-01-27 - North Bend - SNC Project Summary Schedule 

Confidential Attachment 2 - 2021-02-01 - North Bend - Letter from SNC 

Attachment 3 - 2021-02-04 - North Bend - Coastal Use Permit 

Confidential Attachment 4 - 2021-01-28 - Hickok - Worley Project Startup and 
Completions Schedule 

 Confidential Attachment 5 - 2021-02-01 - Hickok - Worley COVID-19 Impact Schedule 
Analysis 

  

 
 



CONFIDENTIAL ATTACHMENT 1 

2021-01-27 - North Bend -  
SNC Project Summary Schedule 





CONFIDENTIAL ATTACHMENT 2 

2021-02-01 - North Bend - Letter from SNC 





February 1st, 2021 
Mr. Mark Vannice 
Page 2 

 
 
 

As of February 1st , we are informed by Owner’s Vendor  that they are incurring 
delays of anywhere from two (2) to four (4) months for various components of the AQCS due 
to the lack of access to manufacturing facilities in connection with the restrictions related to 
the COVID-19 virus.  

In addition, Owner’s Vendor  delayed their hydrotest dates until January 18th and 
29th  2021, causing a delay of the delivery of the HRSG until February 17th – March 4th.  This 
is over two months past the original delivery date. 

Additionally, the entire North Bend plant was evacuated the week of August 24th, 2020 due 
to two named storms, Hurricane Laura and Tropical Storm Marco.   

Also, the entire North Bend facility was evacuated again October 8th – 11th, 2020 for 
Hurricane Delta.  This evacuation had initially delayed the piling contractor  

 and they had issued a Force Majeure notice for this event.  The piling is now 
complete and this has been incorporated into the current schedule. 

These potential delays by the Vendors and the evacuation of the site the week of August 
24th and again in October translates to a corresponding delay affecting the Engineer’s 
Schedule that is also outside the control and without fault of Engineer.  Engineer is taking 
every effort to overcome or mitigate the potential delays and will keep you informed as 
further information becomes available, so that we can work together cooperatively to 
address any problems that may arise on your Facility project. 

After incorporating all the known FM delays and impacts into the project schedule, the 
completion date for the project is currently November 22nd, 2021.  This is a total delay of just 
over 7 weeks from the original schedule target date of October 1st, 2021.   

We continue to monitor the situation and will keep the Owner apprised of additional delays 
when they are discovered. 

Please feel free to contact me at (425) 985-4263 or scott.oblander@snclavalin.com if you 
have any questions. 
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ATTACHMENT 3 

2021-02-04 - North Bend - Coastal Use Permit 













CONFIDENTIAL ATTACHMENT 4 

2021-01-28 - Hickok - 
Worley Project Startup and Completions Schedule 











CONFIDENTIAL ATTACHMENT 5 

2021-02-01 - Hickok - 
Worley COVID-19 Impact Schedule Analysis 





Purpose: To identify the effects of the COVID-19 Global Pandemic Force Majeure event on the Birla Carbon Hickok
Project.

• Project was initially planned to achieve the Compliance Date of 01/01/2021.
• COVID-19 Global Pandemic directly delayed delivery of equipment and material with a direct negative impact on schedule critical path.
• Subsequently the COVID-19 Global Pandemic caused other schedule delays on the project.
• There were no Covid-19 related schedule impacts experienced during January 2021.
• Emissions Performance testing will commence on February 01, 2021.
• The project is currently forecasting a target compliance date of 03/02/2021.

Project was logically sequenced to install:
• Perform earthworks/foundations
• Install Equipment
• Install Steel Racks
• Erect Piping
• Install Electrical
• Mechanical Completion
• Commissioning
• Compliance Date

 COVID-19 Global Pandemic directly delayed delivery of critical equipment/material during the equipment installation period and at the
start of the bulk pipe installation period.

 Vendors began to notify Worley of known delays in March 2020
 The equipment and material delays caused a 45 day delay to the project construction schedule
 Worley and it subcontractor Alberici have been able to mitigate a portion of this equipment/material supply chain negative effect and

some of the additional COVID-19 Global Pandemic effects to target a compliance date of 03/02/2021, 60 days after the originally
planned compliance date.
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Schedule Impact Overview

Color Legend

Original Planned Construction Duration Equipment and Material Delays

Original Planned Start-Up and Commissioning Duration Schedule Delay Due to E&I Subcontractor Quarantine Period

April 2020 Site Stand Down COVID-19 Schedule Mitigation through Overtime and Increased Staff
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Project Path to Continuous Operations
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Planned Mechanical
Completion =Sept 1, 2020

Planned Continuous
Operation = Jan 1, 2021

Original Baseline Construction and Start-Up Schedule

Mechanical Completion =
Nov 03, 2020

Final Construction and Start-Up Schedule Due to COVID-19 Impacts

Planned Construction Duration =13 Months (53 Weeks) Planned SU&C Duration = 4 Months (16 Weeks)

4 Day Delay
Net Impact

Continuous Operation Target =
March 02, 2021
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Analysis of Construction Schedule Delay Due
to COVID-19 HSE Work Restrictions

Pre-Covid-19 Schedule Actualized Schedule with Current Progress

Activity Description Duration (Days) Start Date Finish Date Duration (Days)

Duration (Days)
Less Site Stand

Down
Duration Variance

from Baseline Start Date Finish Date

Schedule Data Date: March 27, 2020 Schedule Data Date: November 13, 2020

Utility Bridge

Ductwork 28 May 28, 2020 July 7, 2020 48 48 20 May 7, 2020 September 10, 2020

Electrical 33 May 26, 2020 July 10, 2020 70 70 37 June 25, 2020 October 8, 2020

Piping 26 April 21, 2020 May 27, 2020 45 45 19 May 4, 2020 July 2, 2020

Incinerator Train North

Ductwork 40 March 18, 2020 May 21, 2020 80 55 15 March 18, 2020 August 26, 2020

Electrical 58 May 26, 2020 August 14, 2020 92 92 34 June 5, 2020 October 15, 2020

Piping 21 June 10, 2020 July 13, 2020 39 39 18 June 4, 2020 July 24, 2020

Incinerator Train South

Ductwork 37 April 13, 2020 June 3, 2020 58 58 21 May 5, 2020 August 7, 2020

Electrical 58 May 26, 2020 August 14, 2020 90 90 32 June 5, 2020 October 7, 2020

Piping 20 June 25, 2020 July 23, 2020 20 20 0 July 10, 2020 August 3, 2020

ID Fan & Boiler Loop

Ductwork 10 May 26, 2020 June 8, 2020 55 55 45 June 18, 2020 September 14, 2020

Electrical 60 May 26, 2020 August 18, 2020 75 75 15 August 5, 2020 November 17, 2020

Piping 32 June 5, 2020 July 22, 2020 58 58 26 June 8, 2020 August 27, 2020

Extended durations
demonstrate inherent
impact of COVID
Compliant Work
Restrictions
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Analysis of Construction Schedule Delay Due
to COVID-19 HSE Work Restrictions (Cont)
Construction Subcontractor (Alberici) analysis of schedule duration impact due to new COVID-19 Compliant
Work Rules

Per Original
Baseline Schedule

Data Date 08-May-20
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COVID-19 Quarantine of E&I Subcontractor
Delay Impact
Expected Mechanical Completion as of September 18, 2020 (prior to 14 day quarantine)

Expected Mechanical Completion as of September 25, 2020 (Reflects planned additional manpower scheduled to help mitigate effect of 14 Day Quarantine of E&I
Subcontractor)

Expected Mechanical Completion as of October 30, 2020 (Reflects additional Sunday Overtime scheduled to further help mitigate 14
Day Quarantine of E&I Subcontractor)

1

2

3
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Summary

Pre COVID-19 Baseline COVID-19 Impact

Relative Data Date 27-Mar-20 27-Mar-20

March 27, 2020 Construction Duration to Complete (Days) 158 158

Material and Equipment Delay Impact 0 45

COVID-19 HSE Site Work Restrictions 0 18

COVID-19 Quarantine of E&I Subcontractor Delay Impact 0 14

Positive COVID-19 Mitigation Efforts 0 -14

Mechanical Completion 1-Sep-20 3-Nov-20

Commissioning Duration (Days) 122 122

Currently Foreseen Commissioning Duration Reduction (Days) 0 -3

Continuous Operation 1-Jan-21 02-Mar-21
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Piping Placed w/out Supports
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